The calendar that stalls APAC projects





Aidan McFarlane

aidanmdesign.xyz

Japan



Golden Week	Late April to early May
Obon	Mid-August. Many companies close for days
New Year	About 29 December to 3 January
April	New financial year. Teams often change

Korea



Seollal

Lunar New Year. 3 days in January or February

Chuseok

Harvest festival. 3 days in September or October

Lunar dates

They move every year. Check before you schedule

01

Work sent before a break waits

Something sent the day before Golden Week usually waits until it ends.

Aim for final approval two weeks ahead.

1. Final approval
2. Buffer week
休. Offices closed
3. Launch a few days after return



Plan around them



Launch

Never on the first day back

Ask

Which days your contact’s company closes

Handover

In March, confirm who owns the project from April

Add the dates to your plan now. It takes five minutes.

Taking a Western brand into Japan, Korea or wider APAC?

Give me a shout

Aidan McFarlane · aidanmdesign.xyz

